

**FRIDAY LETTER**  
**September 28, 2018**

1. **Filtration electrical plans.** I have asked Warren to complete the electrical plans. He will send a cost and time estimate that I will share with the Board as soon as I have it.
2. **Cut and cap on Manzanita.** We are told the parts have arrived from the factory and will be delivered this week. Frank Jr. is standing by to do the work, which will take a full day following notice to customers that will be without water.

Kelly